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The proposed deliverables (Preliminary Research Report Romania - PRRR, 1 article submitted for publication, 4 participations at international conferences) for this phase have been realized, indeed exceeded based on the planned activities. The PRRR includes both theoretical and conceptual findings (from the desk research) as well as examples and excerpts (from interviews) leading to preliminary conclusions to guide further analysis. Instead of one article, 3 have been submitted for publication, two of which are already published and one under evaluation (see website). Instead of 4 conference presentations, a total of 11 have been given, 9 within 2 collaborative panels focused on the project and 2 independent presentations (see website).
The activities, also 100% completed in Phase 2 of the project (Act 2.1 Data collection Romania, Act 2.2 Policy analysis and Act 2.3 Production of material for dissemination), carried out between 1 January 2025 and December 31, 2025, were implemented as follows. 
Data collection for Romania (Act 2.1) – within the previously redesigned focus on Romania also including other relevant countries – has been carried out through (Act 2.1.1., BBU) further training for researchers from the RM, support given for identification of respondents and the interview design, monitoring of the data collection process as well as editing the PRRR; (Act 2.1.2., ASEM) identification of respondents, collection and transcription of field data as well as participation in the creation of the PRRR. All the remaining interviews have been collected both with family members and experts.
Policy analysis for the Republic of Moldova (Act 2.2) (to be published during the next phase) has been carried out through (Act 2.2.1., BBU) training and coordination of the research process through a series of meetings and training sessions; and (Act 2.2.2., ASEM) the creation of policy analysis. This work has stood at the basis of several deliverables in the present phase, such as the publication of articles and conference presentations.
Production of materials for dissemination (conferences/article/s) (Act 2.3) has been carried out through (Act 2.3.1., BBU) training and coordination of the scientific production process and (Act 2.3.2, ASEM) participation in this production process, where based on the articles and conference presentations produced but also pointing beyond these, joint work has also begun on the concept of the edited volume to be published in Cluj (deliverable in 2026). Special input has been produced through the experience of the two joint panels at the SSR and RoMig conferences.
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